
 
PUBLIC NOTICE 

VICTORIA COUNTY 
COMMUNITY DEVELOPMENT BLOCK GRANT – DISASTER RECOVERY 

 
Victoria County invites all citizens to review and comment on a proposed amendment to its 2017 CDBG- DR Program 
Contract No. 20-065-094-C262 to address street improvements and flood and drainage infrastructure needs in response 
to Hurricane Harvey. Victoria County is requesting a Performance Statement Amendment to revise the scope of work to 
be completed e for this Community Development Disaster Recovery contract. These changes have been requested in the 
interest of completing as much work as possible within the grant budget available given recent increases in project costs 
and bids received. The requested changes include: 
 

• Remove the following work from grant scope (work completed by other agencies) 
o Remove “Drainage Ditch 75 LF NW of Commerce Street”  
o Remove “Drainage Ditch 100 LF NE of HWY 616” 
o Remove “Drainage Ditch 150 LF NE of HWY 616” 
o Remove “Drainage Ditch 200 LF NW of HWY 87” 
o Remove “Drainage Ditch 175 LF NE of Commerce Street” 
o Remove drainage ditch work along Houston St. 

• Revise scope of work along Ninemile Creek to remove drainage ditch work and replace with the installation of 1 
culvert 

• Remove planned work along Diebel Drive 
• Remove planned work along Broadway Street  
• Revise lengths of work along remaining sites to reflect final design plans 

 
A copy of the proposed amendment is available for review during normal business hours at the Victoria County 
Administrative Services Office. Written comments may be submitted to 311 E Constitution St, Ste 200, Victoria, TX 77901-
8140 for at least 15 days starting on July 15, 2022 and ending July 30, 2022. 
 
 

AVISO PÚBLICO 
CONDADO DE VICTORIA 

COMMUNITY DEVELOPMENT BLOCK GRANT – DISASTER RECOVERY 
 

El Condado Victoria invita a todos los ciudadanos a revisa y comentar sobre una enmienda propuesta a su contrato del 
Programa CDBG-DR 2017 No. 20-065-094-C262 para construir mejorares de la calle y drenaje como resultado de Huracán 
Harvey. El Condado de Victoria solicita una enmienda de la declaración de para revisar el alcance de los trabajos a realizar. 
Estos cambios eran solicitados en interés de cumplir lo que puedan con el presupuesto, en vista de costos bajos para 
construcción. Los cambios solicitados son: 

• Eliminar el siguiente trabajo (completado por otras agencias) 
o Eliminar “Drainage Ditch 75FL NW of Commerce Street 
o Eliminar “Drainage Ditch 100 LF NE of HWY 616” 
o Eliminar “Drainage Ditch 150 LF NE of HWY 616” 
o Eliminar “Drainage Ditch 200 LF NW of HWY 87” 
o Eliminar “Drainage Ditch 175 LF NE of Commerce Street” 
o eliminar trabajo de drenaje a lo largo de Houston St. 

• Modificar el alcance del trabajo a lo largo de Ninemile Creek para eliminar trabajo de drenaje y recolocar con la 
instalación de una alcantarilla 

• Eliminar el trabajo a lo largo de Diebel Drive 
• Eliminar el trabajo a lo largo de Broadway Street 
• Modificar los largos del trabajo restante para la diseña final 
•  

Una copia de la enmienda propuesta está disponible para su revisión durante las horas normales de oficina en la Oficina 
de Servicios Administrativos del Condado de Victoria. Los comentarios por escrito se pueden enviar 311 E Constitution St, 
Ste 200, Victoria, TX 77901-8140 durante al menos 15 dias hábiles a partir de 15 de Julio de 2022 hasta 30 de Julio de 
2022. 


